
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for Garvey Avenue, et al., in the Cities of Alhambra, El Monte, Industry, 
Monterey Park, Rosemead, South El Monte, Walnut, and West Covina and in the unincorporated 
communities of Hacienda Heights and South San Jose Hills.

SUBJECT

July 30, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
GARVEY AVENUE, ET AL.

IN THE CITIES OF ALHAMBRA, EL MONTE, INDUSTRY, 
MONTEREY PARK, ROSEMEAD, SOUTH EL MONTE, WALNUT, AND 

WEST COVINA AND IN THE UNINCORPORATED COMMUNITIES
OF HACIENDA HEIGHTS AND SOUTH SAN JOSE HILLS

(SUPERVISORIAL DISTRICTS 1, 4, AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work related to modification and synchronization of traffic signals, 
with an increase in the contract amount of $16,811.27, will have no significant effect on the 
environment and approve the changes and increased contract amount for Project ID No. 
TSM0010225 – Garvey Avenue, et al., for removal and installation of a cabinet, remount a vehicle 
head, maintain and secure jobsite, move temporary signal pole, and variations in bid quantities, in 
the Cities of Alhambra, El Monte, Industry, Monterey Park, Rosemead, South El Monte, Walnut, and 
West Covina, and in the unincorporated communities of Hacienda Heights and South San Jose Hills, 
performed by C. T. & F., Inc.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board for 
changes in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the changes, estimated cost, 
and the necessary time extension are listed in the enclosure.

The Director of Public Works or her designee has been authorized by the Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for the Board's approval is a change in work 
in excess of the Director's delegated limit, which is required to complete the project. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected cities and 
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. TSM0010225, with an increase in the contract amount of $16,811.27, is included in 
the Fiscal Year 2013-14 Proposition C Local Return Fund Budget. 

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director on 
May 12, 2011, to the apparent responsible contractor with the lowest responsive bid in accordance 
with the State Public Contract Code, the Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

These changes in work as described above and in the enclosure do not change any conditions 
which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of these changes is 
included in the enclosure.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:lg
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CHANGES IN WORK (APPROVE)
July 30, 2013

PROJECT ID NO. TSM0010225 - Garvev Avenue, et al., (in the Cities of Alhambra,
EI Monte, Industry, Monterey Park, Rosemead, South EI Monte, Walnut, and
West Covina and in the unincorporated communities of Hacienda Heights and
South San Jose Hills), Supervisorial Districts 1, 4, and 5, Contractor: C. T. & F., Inc.

Project Description:

Modification and synchronization of traffic signals and other appurtenant work.

Changes in Work:

(1) Removal and installation of a cabinet $ 870.33
(2) Remount a vehicle head 2,530.09
(3) Maintain and secure jobsite 8,376.40
(4) Move temporary signal pole 986.07
(5) Variations in bid quantities 4,048.38

Total

Description of Chan_yes:

$16.811.27

(1) It is necessary to compensate the contractor to pick up and install a County
furnished cabinet that is compatible with the new components that were installed at the
intersection of Garvey Avenue and Casuda Canyon Road. This work is not shown on
the plans.

(2) It is necessary to compensate the contractor to remount a vehicle head that is
partially blocked by a utility pole at the intersection of Garvey Avenue and
Hitchcock Drive.

(3) It is necessary to compensate the contractor for maintaining and securing the
jobsite during the various delays caused by Southern California Edison during the
project.

(4) At the intersection of Turnbull Canyon Road and Gale Avenue, the contractor was
called in to bring a crane to the site and move a temporary signal pole.
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(5) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract prices reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

The cost for Item 1 is based on contract unit prices. The costs for Items 2, 3, and 5 will
be based on time and materials basis as provided in Subsection 3-3 of the contract
specification. The cost for Item 4 is negotiated as provided in Subsection 3-2 of the
contract specifications.

No additional working days will be required because of these changes.

Financial Information:

This project cost is financed with Los Angeles County Metropolitan Transportation
Authority 2001 Call for Projects, Proposition C Discretionary Grant funds for the
San Gabriel Valley Forum and County matching funds. On an annual basis the Board
of Supervisors has established a $2.5 million top-of-pot (TOP) allocation from the
Proposition C Local Return Fund Budget for the County's Traffic Congestion
Management Program. The local share of the project cost is funded from this TOP
allocation. This project is done at no cost to the cities involved. Funding for these
changes in work is included in the Fiscal Year 2013-14 Proposition C Local Return Fund
Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount
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$ 957,151.89

382,610.44
16,811.27

$1,356,573.60

42%




